
Table 1 - Quantity of Bank and Sediment Material Generated during the Month of May 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location non-TSCA TSCA NAPL impacted 

05/01/03 Cell 11 380 
05/02/03 Cell 11 20 90 
05/05/03 Cell 11 60 140 
05/06/03 Cell 11 210 90 
05/07/03 Cell 11 410 
05/08/03 Cell 11 270 14 
05/09/03 Cell 11 80 
05/12/03 Cell 11 10 
05/27/03 Cell 11A 20 
05/28/03 Cell 11A 150 
05/29/03 Cell 11A 260 
05/30/03 Cell 11A 70 30 

Monthly total from bank soil and sediment 1920 340 44 

Approximate Quantity of Excavated Bank and 
Sediment Material 

Bank Soil and Sediment 

Note:


All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck. 
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location non-TSCA TSCA NAPL impacted Total 
09/26/02 to 10/02/02 Cell 1A 101 0 53 154 
10/02/02 to 10/04/02 Cell 1B 60 0 110 170 
10/18/02 to 10/29/02 Cell 2 874 175 0 1,049 
11/11/02 to 11/15/02 Cell 3 183 0 200 383 
11/18/02 to 11/25/02 Cell 4 2,283 198 0 2,481 
12/03/02 to 12/10/02 Cell 5 1,629 369 0 1,998 
01/07/03 to 01/15/03 Cell 6 832 658 0 1,490 
01/10/03 to 01/29/03 Cell 6A 2,611 68 0 2,679 
02/03/03 to 02/10/03 Cell 7&7A 1,114 636 0 1,750 
02/20/03 to 02/24/03 Cell 5A 899 0 0 899 
02/25/03 to 03/07/03 Cell 8&8A 1,245 90 0 1,335 
03/14/03 to 03/18/03 Cell 9 603 307 0 910 
03/27/03 to 04/07/03 Cell 10&10A 1,730 133 0 1,863 
04/14/03 to 04/16/03 Cell 12 668 1,354 0 2,022 
04/30/03 to 05/09/03 Cell 11 1,713 341 10 2,064 

Total 16,545 4,329 373 21,247 

Approximate Quantity of Bank and Sediment Material 
Excavated to Date 

Note:

All quantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of May 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

05/12/03 67 737 0 
05/13/03 64 704 0 
05/14/03 55 605 0 

Monthly totals 186 2046 (1) 0 

Bank Soil and Sediment 

Approximate Quantity Transported to OPCAs 

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 11 cy per truck.
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Table 4 - Quantity of Material Transferred to OPCAs to Date 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are reported in cubic yards) 

Date Location Hill 78 (non-TSCA) Bldg. 71 (TSCA) 

09/11/02 Building 65 Stockpile Management Area 225 

12/05/02 to 12/19/02  Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1) 
02/11/03 to 02/28/03  Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2) 
03/03/03 to 03/14/03  Stockpile Management Area/Excavation Cells 1,749 (2) 1,353(2) 
04/07/03 to 04/18/03  Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3) 
04/07/03 to 04/18/03  Stockpile Management Area/Cleanup Material 370 (3) 40 (3) 
05/12/03 to 05/14/03  Stockpile Management Area/Excavation Cells 1826 (3) 0 
05/12/03 to 05/14/03  Stockpile Management Area/Cleanup Material 220 (3) 0 

16,955 4,540 Project Totals 

Bank Soil and Sediment 

Approximate Quantity Transported to OPCAs 

Site Preparation Activities 

Note:

All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator.

(2) Estimated at 11cy per truck due to loading out frozen material.

(3) Estimated at 11cy per truck, loaded with front end loader.
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Preliminary analytical data 
Subject to verification 

Table 5 - NPDES Sampling Results for Water Treatment System 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per billion, ppb) 

Sample ID Location Date Collected 
Aroclor 1016, 1221, 

1232, & 1242 Aroclor 1248 Aroclor 1254 Aroclor 1260 Total PCBs 
H2-WW000001-0-3Y28 Influent 05/28/2003 ND(0.013) 0.092 0.035 0.077 0.20 
H2-WW000002-0-3Y28 Intermediate 05/28/2003 ND(0.012) ND(0.012) ND(0.012) ND(0.012) ND(0.012) 
H2-WW000003-0-3Y28 Effluent 05/28/2003 ND(0.013) ND(0.013) 0.014 ND(0.013) 0.014 

Action Level Effluent 0.50 0.50 0.50 0.50 0.50 

Notes:

ND(0.012) - Analyte was not detected. The value in parentheses is the associated detection limit.

Intermediate - sample collected between carbon units which are being operated in series.

5/28/03 - monthly sampling
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Preliminary analytical data 
Subject to verification 

Table 6 - Backfill Material Testing Results 
April 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000032-0-3A23 H2-OT000050-0-3A23 H2-OT000034-0-3A24 H2-OT000049-0-3A24 H2-OT000055-0-3A29 
Regulatory 
Limits (1) 

Sample type Filter Layer A Common Fill Common Fill Filter Top Soil Top Soil 
Date Collected 04/23/2003 04/23/2003 04/24/2003 04/24/2003 04/29/2003 

Analyte 
APP IX SEMIVOLATILES 
BENZO(A)ANTHRACENE 0.052 J ND ND 0.7 
BENZO(A)PYRENE 0.038 J ND ND 0.7 
BENZO(B)FLUORANTHENE 0.034 J ND ND 0.7 
BENZO(GHI)PERYLENE 0.034 J ND ND 1000 
BENZO(K)FLUORANTHENE 0.055 J ND ND 7 
CHRYSENE 0.058 J ND ND 7 
FLUORANTHENE 0.100 J ND ND 1000 
INDENO(1,2,3-C,D)PYRENE 0.025 J ND ND 0.7 
PHENANTHRENE 0.056 J ND ND 100 
PYRENE 0.170 J ND 0.032 J 700 
APP IX VOLATILES 
2-BUTANONE 0.0096 ND 0.022 0.3 
ACETONE 0.11 0.034 0.18 3 
ACROLEIN 0.0052 ND 0.0098 10 
METALS 
ARSENIC 4.5 13.6 6.7 30 
BARIUM 26.0 17.8 88.6 1000 
BERYLLIUM 0.28 0.15 0.64 0.7 
CADMIUM 0.18 0.073 0.41 30 
CHROMIUM 7.0 10.8 13.3 1000 
COBALT 7.4 19.4 11.2 500 
COPPER 12.0 36.4 16.9 1000 
LEAD 7.5 12.8 16.3 300 
MERCURY 0.025 ND 0.065 20 
NICKEL 12.5 25.3 18.8 300 
SELENIUM 0.93 1.2 1.3 400 
TIN ND ND 0.89 10 
VANADIUM 9.1 10.1 17.3 400 
ZINC 47.2 69.8 95.0 2500 
ORGANIC 
PETROLEUM HYDROCARBON ND ND ND ND ND 200* 
PCBS 
AROCLOR-1254 ND ND ND ND ND 
PCB, TOTAL ND ND ND ND ND 0.1* 
Notes:

Only detected constituents are summarized

J - Indicates an estimated value

ND - not detected

--- not sampled

(1)  - Massachusetts contingency plan S-1 limits

* - Project specific acceptable levels for backfill

NA - S-1 standard not available for this compound
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Preliminary analytical data 
Subject to verification 

Table 6 - Backfill Material Testing Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-OT000050-0-3A30 H2-OT000050-0-3Y13 H2-OT000050-0-3Y13-1 H2-OT000050-0-3Y13-2 H2-OT000050-0-3Y13-3 
Regulatory 
Limits (1) 

Sample type Common Fill Common Fill Common Fill Common Fill Common Fill 
Date Collected 04/30/2003 05/13/2003 05/13/2003 05/13/2003 05/13/2003 

Analyte 
APP IX SEMIVOLATILES 
BENZO(A)ANTHRACENE ND 0.7 
BENZO(A)PYRENE ND 0.7 
BENZO(B)FLUORANTHENE ND 0.7 
BENZO(GHI)PERYLENE ND 1000 
BENZO(K)FLUORANTHENE ND 7 
CHRYSENE ND 7 
FLUORANTHENE ND 1000 
INDENO(1,2,3-C,D)PYRENE ND 0.7 
PHENANTHRENE ND 100 
PYRENE ND 700 
APP IX VOLATILES 
2-BUTANONE ND 0.3 
ACETONE 0.069 3 
ACROLEIN ND 10 
METALS 
ARSENIC 3.6 30 
BARIUM 23.8 1000 
BERYLLIUM 0.27 0.7 
CADMIUM 0.22 30 
CHROMIUM 7.1 1000 
COBALT 10.0 500 
COPPER 11.8 1000 
LEAD 7.7 300 
MERCURY 0.021 20 
NICKEL 12.6 300 
SELENIUM 0.45 400 
TIN 0.49 10 
VANADIUM 8.9 400 
ZINC 47.3 2500 
ORGANIC 
PETROLEUM HYDROCARBON ND ND ND ND ND 200* 
PCBS 
AROCLOR-1254 0.024 ND ND ND ND 
PCB, TOTAL 0.024 ND ND ND ND 0.1* 
Notes:

Only detected constituents are summarized

J - Indicates an estimated value

ND - not detected

--- not sampled

(1)  - Massachusetts contingency plan S-1 limits

* - Project specific acceptable levels for backfill

NA - S-1 standard not available for this compound
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Table 7 - Daily Air Monitoring Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 

05/01/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/02/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/05/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/06/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/07/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/08/2003 

Upwind N/A N/A 
Downwind N/A N/A 
Background N/A N/A 

05/09/2003 

Upwind 
Downwind 0.009 7:00 
Background 

05/12/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

05/13/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

05/14/2003 

Upwind 0.000 9:00 
Downwind 0.000 9:00 
Background 

05/15/2003 

Upwind 0.000 9:00 
Downwind 0.000 9:00 
Background 

05/16/2003 

Upwind 0.015 12:00 
Downwind 0.002 12:00 
Background 

05/19/2003 

Upwind 0.012 8:00 
Downwind 0.003 8:00 
Background 

05/20/2003 

Upwind 0.006 8:00 
Downwind 0.014 8:00 
Background 
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Table 7 - Daily Air Monitoring Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date Collected Sample Location 

Average Site 
Concentration 

(mg/m3) 
Average Period 

(Hours:Min) 

05/21/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

05/22/2003 

Upwind 0.000 7:00 
Downwind 0.003 7:00 
Background 

05/23/2003 

Upwind 
Downwind 0.006 5:00 
Background 

05/26/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

05/27/2003 

Upwind 0.000 7:00 
Downwind 0.003 7:00 
Background 

05/28/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

05/29/2003 

Upwind 0.021 9:00 
Downwind 0.027 9:00 
Background 

05/30/2003 

Upwind NA NA 
Downwind NA NA 
Background NA NA 

notification level 0.120 
action level 0.150 

Notes:

N/A - Not available due to precipitation

--- - No reading due to technical difficulties with monitoring equipment

Sampler at the background location has been held up in repairs as the manufacturer reloc
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Table 8 - Daily Water Column Turbidity Monitoring Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Date 
Flow at 

Coltsville (cfs) Location 
Turbidity 

Average High Low 

05/01/2003 56 
Upstream of Lyman Street Bridge 5.4 6.4 4.8 
Upstream of Elm Street Bridge 75.5 570.7 28.4 

05/02/2003 90 
Upstream of Lyman Street Bridge 5.3 6.3 4.7 
Upstream of Elm Street Bridge 360.5 719.8 6.9 

05/05/2003 88 
Upstream of Lyman Street Bridge 5.3 6.0 4.6 
Upstream of Elm Street Bridge 16.3 21.6 8.0 

05/06/2003 75 
Upstream of Lyman Street Bridge 5.0 5.7 4.3 
Upstream of Elm Street Bridge 21.4 24.6 15.9 

05/07/2003 71 
Upstream of Lyman Street Bridge 4.4 5.9 3.7 
Upstream of Elm Street Bridge 56.2 99.1 30.2 

05/08/2003 82 
Upstream of Lyman Street Bridge 4.2 4.9 3.7 
Upstream of Elm Street Bridge 517.4 1255.7 141.0 

05/09/2003 72 
Upstream of Lyman Street Bridge 150.5 273.4 4.0 
Upstream of Elm Street Bridge 120.0 677.7 1.9 

05/12/2003 261 
Upstream of Lyman Street Bridge 85.3 114.7 75.3 
Upstream of Elm Street Bridge 13.3 16.3 10.1 

05/13/2003 191 
Upstream of Lyman Street Bridge 88.5 101.9 77.8 
Upstream of Elm Street Bridge 14.2 21.1 10.6 

05/14/2003 133 
Upstream of Lyman Street Bridge 101.6 120.5 90.6 
Upstream of Elm Street Bridge 29.8 43.3 21.1 

05/15/2003 103 
Upstream of Lyman Street Bridge 103.5 121.9 87.2 
Upstream of Elm Street Bridge 46.5 69.4 32.8 

05/16/2003 96 
Upstream of Lyman Street Bridge 107.8 141.7 87.1 
Upstream of Elm Street Bridge 37.7 49.1 30.5 

05/19/2003 65 
Upstream of Lyman Street Bridge 109.4 146.1 32.2 
Upstream of Elm Street Bridge 448.8 1202.4 7.8 

05/20/2003 56 
Upstream of Lyman Street Bridge 13.0 15.8 10.7 
Upstream of Elm Street Bridge 7.0 15.1 5.7 

05/21/2003 60 
Upstream of Lyman Street Bridge 11.0 11.3 10.7 
Upstream of Elm Street Bridge 9.5 25.3 6.6 

05/22/2003 63 
Upstream of Lyman Street Bridge 11.3 12.0 10.9 
Upstream of Elm Street Bridge 9.1 9.7 8.2 

05/23/2003 62 
Upstream of Lyman Street Bridge 11.4 11.7 11.2 
Upstream of Elm Street Bridge 9.1 9.4 8.5 

05/27/2003 175 
Upstream of Lyman Street Bridge 248.1 654.2 138.1 
Upstream of Elm Street Bridge 619.1 3143.9 112.0 

Notes: 
Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream 
(Lyman Street) + 50 ntu 
cfs - Cubic feet per second

ntu - nephelometric turbidity units

Measurements collected using YSI 6200 Data Acquisition System using 600 OMS 

sonde with a 6136 Turbidity Probe

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

All the exceedances shaded above are due to complications associated with calibration of the probes except the 

exceedance noted on May 7, 2003 when the Pittsfield Water Department completed a flushing of drain lines off Day Street 

causing elevated turbidity readings at the Elm Street Location. On May 28, 2003 the turbidity probe located at the Elm Street 

Bridge was relocated to the Fred Garner Park monitoring station to allow for the installation of the bypass pipe system. 

Telemetry to this location has yet to be established, therefore, turbidity measurements for the last three days in May will be 

included in the June 2003 Monthly Report.
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Preliminary analytical data 
Subject to verification 

Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

Location Date 
Estimated 
Flow (cfs) 

Turbidity Water 
Temp. 

(oC) 

Water 
Temp. 

End(oC) 

Calculated 
Flow 

Beginning 

Calculated 
Flow End 

(cfs) Sample ID 

Total PCB 
Concentration 

(ug/l) 

Filtered PCB 
Concentration 

(ug/l) 
TSS 

(mg/l)High Low 
Daily 

Avarage 
Upstream of Newell St. Bridge 04/23/03 120 8.50** 9.00** 69.2 66.1 H0-SW000054-0-3A23 ND(0.012) ND(0.012) 3.9 
Downstream of Lyman St. Bridge 04/23/03 120 10.5 7.3 8.3 9.14* H2-SW000055-0-3A23 ND(0.012) ND(0.013) 3.6 
Upstream of Elm St. Bridge 04/23/03 120 19.3 8.7 11.5 
Downstream of Pomeroy Ave. Bridge 04/23/03 120 8.75** 9.00** 137.8 134.9 H2-SW000052-0-3A23 0.039 ND(0.013) 4.4 
Upstream of Newell St. Bridge 05/08/03 82 37.3 35.6 H0-SW000054-0-3Y08 
Downstream of Lyman St. Bridge 05/08/03 82 4.9 3.7 4.2 13.28* H2-SW000055-0-3Y08 0.043 ND(0.013) 10.3 
Upstream of Elm St. Bridge 05/08/03 82 N/A N/A N/A 
Downstream of Pomeroy Ave. Bridge 05/08/03 82 16.5** 13.5** 94.7 89.9 H2-SW000052-0-3Y08 ND(0.013) ND(0.013) 4.8 
Downstream of Pomeroy Ave. Bridge 
(duplicate) 05/08/03 82 16.5** 13.5** 94.7 89.9 H2-SW000052-1-3Y08 0.052 
Upstream of Newell St. Bridge 05/22/03 63 13.0** 14.0** 26.4 26.0 H0-SW000054-0-3Y22 NR NR NR 
Downstream of Lyman St. Bridge 05/22/03 63 12.0 10.9 11.3 13.62* H2-SW000055-0-3Y22 NR NR NR 
Upstream of Elm St. Bridge 05/22/03 63 9.7 8.2 9.1 
Downstream of Pomeroy Ave. Bridge 05/22/03 63 13.0** 14.0** 78.4 76.1 H2-SW000052-0-3Y22 NR NR NR 

Notes: 
PCB Action Level - Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 5 ug/L 
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second

ntu - nephelometric turbidity units

--- - No data obtained

* - Temperature measured YSI 600 oms system.

** - Temperature measured using hand held stainless steel thermometer.

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

Water column samples on 4/23/03 were collected manually as 4 part grab samples, the samples collected on 5/08/03 and 5/22/03 were collected as 10-hour composite samples. 


Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event. 

NR - Not yet reported

N/A - Probe not working
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Table 10 - PCB Air Sampling Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/m3) 

Sample ID Location* Date Collected 
Aroclor 1016, & 

1242 
Aroclor 1221, 
1232, & 1248 Aroclor 1254 Aroclor 1260 

H2-AR000007-0-3Y01 background 04/30/2003 ND(0.00279) ND(0.00279) ND(0.00279) ND(0.00279) 
H2-AR000018-0-3Y01 AR000018 04/30/2003 ND(0.00276) ND(0.00276) ND(0.00276) ND(0.00276) 

H2-AR000018-1-3Y01 (duplicate) AR000018 04/30/2003 ND(0.00410) ND(0.00410) ND(0.00410) ND(0.00410) 
H2-AR000021-0-3Y01 AR000021 04/30/2003 ND(0.00272) ND(0.00272) ND(0.00272) ND(0.00272) 
H2-AR000022-0-3Y01 AR000022 04/30/2003 ND(0.00280) ND(0.00280) ND(0.00280) ND(0.00280) 
H2-AR000023-0-3Y01 AR000023 04/30/2003 ND(0.00272) ND(0.00272) ND(0.00272) ND(0.00272) 
H2-AR000007-0-3Y30 background 05/30/2003 NR NR NR NR 
H2-AR000018-0-3Y30 AR000018 05/30/2003 NR NR NR NR 

H2-AR000018-1-3Y30 (duplicate) AR000018 05/30/2003 NR NR NR NR 
H2-AR000022-0-3Y30 AR000022 05/30/2003 NR NR NR NR 
H2-AR000024-0-3Y30 AR000024 05/30/2003 NR NR NR NR 
H2-AR000025-0-3Y30 AR000025 05/30/2003 NR NR NR NR 

Notes: 
Notification Level: 0.05µg/m3 

Action Level: 0.1µg/m3


NR - Not yet reported

* - See Figure 1 for locations
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Total PCBs 
ND(0.00279) 
ND(0.00276) 
ND(0.00410) 
ND(0.00272) 
ND(0.00280) 
ND(0.00272) 

NR 
NR 
NR 
NR 
NR 
NR 
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Preliminary analytical data 
Subject to verification 

Table 11 - Equipment Confirmatory Wipe Samples 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in µg/100 cm2 ) 

Sample ID Date Collected 
Aroclor 1016, 1221, 
1232, 1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs 

H2-XI000044-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000045-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000046-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000047-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000048-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000049-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 
H2-XI000050-0-3Y30 30-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5) 

Notes:

PCB Action Level - 10.0 µg/100 cm2


ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data 
Subject to verification 

Table 12 - NAPL-Impacted Sediment from Cell 11A Testing Results 
May 2003 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID H2-SE001532-0-3A28-3740 
Sample type Cell 11A sediment 

Date Collected 04/28/2003 
Analyte 

APP IX SEMIVOLATILES 
2-METHYLNAPHTHALENE 1800 
ACENAPHTHENE 1000 
ACENAPTHYLENE 77 J 
ANTHRACENE 520 
BENZO(A)ANTHRACENE 320 J 
BENZO(A)PYRENE 280 J 
BENZO(B)FLUORANTHENE 110 J 
BENZO(GHI)PERYLENE 120 J 
BENZO(K)FLUORANTHENE 160 J 
CHRYSENE 280 J 
DIBENZOFURAN 41 J 
FLUORANTHENE 640 
FLUORENE 500 J 
INDENO(1,2,3-C,D)PYRENE 100 J 
NAPHTHALENE 3600 
PHENANTHRENE 1800 
PYRENE 1000 
PCBS 
PCB, TOTAL ND 
VPH/EPH 
2-METHYLNAPHTHALENE 1700 
ACENAPHTHENE 1000 
ANTHRACENE 520 
C11-C22 AROMATIC EPH 9800 
C9-C10 Aromatics 1500 
C9-C12 Aliphatics 280 
C9-C18 ALIPHATIC EPH 710 
FLUORANTHENE 520 
FLUORENE 520 
NAPHTHALENE 3300 
PHENANTHRENE 1600 
PYRENE 810 
GC Fingerprint * 
HYDROCARBON 55000 
Notes:

Only detected constituents are summarized

J - Indicates as estimated value

ND - not detected
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Preliminary analytical data 
Subject to verification 

* - Product is an unknown product in C12-C334 Carbon Range. Product is 
not normal Hydrocarbon Fuel: such as Gosoline, Diesel, Fuel Oils, or Motor 
Oil 
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